Estimated

Projects: Original Spent | Remaining Bomblation Justification POC Unit
|mpe‘r|all& SD county Air Basins 400,000.00 ) 400,000.00 |6/30/2023 A§d|t|onal tlmle qeeded to acclzommgda.te adm|.n|str.at|ve/qu|spcaI complexities associated Webster Tasat AQPSD
{(Mexicali 2nd phase) with re-establishing two (2) air monitoring stations in Mexicali, MX
Windblown dust camera 20,000.00 | - 20,000.00 |9/30/2021 | C0Vid-19 has slowed project progress and District staff have not been able to access Earl Withycombe AQPSD
secured communication tower sites to scout out potential camera locations
Salton Sea 10.000.00 ) 10,000.00 |6/30/2021 Add|.t|onal coordmatlon‘ between CARB and EPA needed before convening a larger, Webster Tasat AQPSD
multiagency collaboration group on Salton Sea issues
Real-hme Speciation for Calexico 162,000.00 162,000.00 |9/30/2021 Th|§ .prOJect is highly yalued by the Iocgl air district, as welll as res@ents in Mexicali, and is Webster Tasat AQPSD
site anticipated that we will want to fund this effort on an on-going basis
CARB experienced significant delays in project implementation due to three primary
issues: a. A lengthy stakeholder engagement process for review and revision of the test
plan presented in October 2018 (approximately six-month delay);
Non_'m?d Renewable Diesel 150,000.00 150.000.00 |4/30/2021 b. Delays in receipt of fuels and engines pledged by stakeholders (12 months of total Gavin Hoch . 1SD
Emissions Testing delays); Alexander Mitchell
c. Shutdown of the engine testing facility in March 2020 due to the 2019 coronavirus and
a limited reopening in May 2020 (approximately three months of delay to date, and
future testing will proceed more slowly due to the need to reduce staff to maintain
social distancing).
. initial purpose of the grant changed; current approach uses MOVES, CARB propose to
On-Road Motor Vehicle . . .
Emissions in Baia 100,000.00 - 100,000.00 |9/30/2022 collect real world fleet characteristics through either survey or advanced technologies Webster Tasat AQPSD
J such as license plate readers
Internal Zero Span (1Z2S) O3 150,000.00 - 150,000.00 19/30/2021 new FY20 project Adolfo Garcia MLD
Remote Airborne Monitoring 200,000.00 | - 200,000.00 |9/30/2021  |new FY20 project Alex Barber ED
Ocean-Going Vessels
fji:‘;t%;y of Mexicali Purple Air 10,000.00 | - 10,000.00 |9/30/2021  |new FY20 project Fernando Amador | MLD
Support SPA (Baja) with 500000 | - 5,000.00 |9/30/2021  |new FY20 project Fernando Amador | MLD
standards cert
ﬁ\;ﬁ)vs;rflty of Tijuana 50 sensor 18,000.00 | - 18,000.00 |9/30/2021  |new FY20 project Ferando Amador | MLD
Train SPA (Baja) / City of Mexicali 5000.00 | - 5,000.00 |9/30/2021  |new FY20 project Ferando Amador | MLD
on air monitoring station
Salton Sea Community and . .
75,000.00 - 75,000.00 {9/30/2021 new FY20 project Bonnie Holmes-Gen RD
Researchers Task Force
Totall 1,305,000.00 - 1,305,000.00
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